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1. EXECUTIVE SUMMARY 

 

Title Support to the strengthening of police information systems in the 
broader West Africa region 

Duration The overall duration of the Action is 60 months.  

Geographical scope  The geographical scope of the Action covers West Africa: Benin, 
Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, 
Guinea, Ivory Coast, Liberia, Mali, Mauritania, Nigeria, Niger, 
Senegal, Sierra Leone, Togo  

Total Cost 28 M EUR, fully financed by the European Commission. 

Implementing 
partner 

INTERPOL 

Target Groups Law enforcement agencies (Police, Gendarmerie, Customs, 
Immigration Services, etc.) across the region will be the main 
target groups. 

Beneficiary countries are involved in the implementation of the 
action also via the appointment of SPOCs and the establishment of 
WAPIS National Committees (WANACOs). The WANACO is 
the national body responsible for overseeing and monitoring the 
implementation of WAPIS at national level. Each country will 
need to set up and manage its own WANACO, composed of 
officials from national law enforcement agencies involved in 
WAPIS. Whenever appropriate, the governance and internal 
structure of the committee should be made official and a budget 
line should be allocated to ensure effective functioning. 
WANACOs should convene on a regular basis. 

Final Beneficiaries The final beneficiaries are the populations from the targeted 
countries.  

Overall objective The overall objective of this action is to increase the capacity of 
West African law enforcement authorities to combat 
transnational crime and terrorism through enhanced information 
management and sharing. 

Purpose (specific 
objectives) 

The specific objectives of this Action are the following: 

1. To harmonize and structure the national and regional 
management of police information in the broader West 
Africa region 

2. To increase the capability of the West African law 
enforcement community to collect, centralize, manage, and 
share their police data within the sub-region  



 

6 
 

3. To enhance global information sharing between West 
African law enforcement community and the global law 
enforcement community 

Expected results The expected results of the Action are the following: 

1. The implementation of WAPIS at national and regional 
levels is supported by national governments and regional 
institutions  

2. The WAPIS system is implemented at national level 
including through the provision of operational and 
technical support and training 

3. The WAPIS regional data sharing platform is developed 
and implemented in cooperation with the ECOWAS 
Commission and ECOWAS Member States (and possibly 
Mauritania)  

4. National WAPIS systems are linked up with INTERPOL 
channels through INTERPOL National Central Bureaus  

5. ECOWAS Member States and Mauritania have adopted 
the required legal framework at national and regional 
levels 

6. The WAPIS system is handed over to the national and 
regional authorities ensuring systems sustainability 
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2. TITLE 

Support to the strengthening of police information systems in the broader West Africa region. 

3. SECTOR CONTEXT 

Security challenges in the Sahel and in the wider West Africa region are numerous and include 
terrorism, transnational organised crime and its manifold facets, the proliferation of small arms 
and light weapons, smuggling of migrants and trafficking in human beings. 

In order to effectively counter these threats and in order for coordination between law 
enforcement authorities to take place, criminal information, as the key element of efficient 
modern policing, needs to be properly stored and exchanged.  

One of the major challenges in this respect is the fact that almost the entirety of police data in 
Africa is paper-based. This situation seriously impacts police work as paper-based police data 
is difficult to retrieve, search, analyse, and share, therefore impeding investigations, police 
controls on persons and goods, and data sharing at all levels. 

For instance, in West Africa, only Benin had a centralised police information system before 
other pilot systems were installed in Ghana, Mali, and Niger in the framework of the West 
African Police Information Systems (WAPIS) Programme,1 which also upgraded  initial 
system. Evidently, no African region has developed a regional police data-sharing mechanism.  

Against this, by June 2017, West African countries only contribute to 0.05% of data stored in 
INTERPOL global databases, they have performed from January 2017 to June 2017, 0.16% of 
the total number of searches on INTERPOL global databases. They have issued only 121 of the 
total 49,441 valid Red Notices globally, accounting for only 0.2% of all INTERPOL Red 
Notices. 

Without effective capacity to collect police information, manage and share it within the region, 
as well as between the region and the rest of the world, law enforcement authorities across West 
Africa cannot efficiently coordinate and no enforcement strategy can effectively tackle urgent 
security threats. 

Regional authorities are fully conscious of this security gap. The Economic Community of West 
African States (ECOWAS), Heads of Police (gathered in the framework of the West African 
Police Chiefs Committee - WAPCCO), and Ministers in charge of security (gathered in the 
framework of the ministerial council that immediately follows WAPCCO/CCSS2 meetings) 
have officially endorsed the WAPIS Programme every year since 2011. The ECOWAS 
Commission perceives the future regional WAPIS platform as a complementary and balancing 
measure to their initiative to create a free movement and free establishment zone within the 
ECOWAS area, whereby the free movement of persons would be accompanied by the ability 
of law enforcement to share and access information across the free movement zone. 

It is urgent to continue supporting the development of police information systems in West 
Africa, as well as in all other African sub-regions, which would allow for both the national 
collection and centralisation of police data, as well as its regional (and international) sharing 
and analysis. The global security infrastructure will highly benefit from this essential 
infrastructure.  

                                                           
1 This was accomplished under previous phases of the West Africa Police Information System (WAPIS) 
Programme, funded by the European Union up to February 2016 (see section 7 for a full overview). 
2 Committee of Chief of Security Services (CCSS). 
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To this end, INTERPOL, as the world largest law enforcement organisation, is working with 
regional bodies around the world to enhance their information-sharing capability, including 
with AFRIPOL, AMERIPOL, Gulfpol and ASEANAPOL. As a result, this Action fits within 
the Organisation  global strategy, including in Africa, where INTERPOL is ready to assist 
other sub-regions with developing similar police information-sharing capability. 

4. SCOPE OF THE ACTION 

4.1. Rationale  

The idea to create a West African Police Information System (WAPIS) stemmed from 
ECOWAS Member States, which expressed their concern over the spate of transnational 
organized crime and terrorism affecting the region. Security gaps at national, regional and 
global levels have contributed to West Africa facing growing threats from, inter alia, drug 
trafficking, smuggling of migrants, human trafficking and global terrorism. Without effective 
police information exchange within the region, as well as between the region and the rest of the 
world, no enforcement strategy can effectively tackle these threats. 

In 2010, during a symposium in Brussels jointly organized by INTERPOL and the Belgian 
Presidency of the European Union, West African Chiefs of Police declared that, in order to 
meet the security challenges faced by the region, countries needed automated police 
information systems connected at both regional and global levels. 

Heads of Police, in the framework of the West African Police Chiefs Committee (WAPCCO), 
and Ministers in charge of security, have shown great interest in the WAPIS Programme every 
year since 2011. 

Additionally, the ECOWAS Commission sees the future regional WAPIS data-sharing platform 
as the natural balancing measure to the  initiative to create a free movement and 
free establishment zone within the ECOWAS area, whereby the free movement of persons 
would be accompanied by the ability of law enforcement to share and access information across 
the free movement zone. 

Over the past five years, the European Union (EU) has already started addressing requests 
coming from the region by supporting under the then Instrument for Stability (now Instrument 
contributing to Stability and Peace, long-term component) the development, via INTERPOL, 
of the so-called West African Police Information System (WAPIS) in four pilot countries, 
notably Benin, Ghana, Mali and Niger.  The first phase of the WAPIS Programme (September 
2012  September 2013) was intended as a preparation and planning phase. The second phase 
(October 2013  February 2016) launched the implementation in the pilot countries. The 
Programme is currently in his third phase, which consists of two distinct segments, 
corresponding to implementation periods covered by two distinct funding instruments: 

1. A bridging period of 20 months funded by the Emergency Trust Fund for Africa (15 
February 2016 to 14 October 2017) 

2. A full roll-out period of 60 months (15 October 2017 to 14 October 2022) covered by 
the 11th European Development Fund-West Africa Regional Indicative Programme (WA RIP) 
under the 1st Focal Sector  Security and Regional  with the aim to contribute 
to strengthening coordination and cooperation among security services within West Africa. 

This document is specific to the second period to be funded under the 11th European 
Development Fund 
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4.2. Priority areas for support/problem analysis 

The central issue that the WAPIS Programme addresses is police information management. The 
root problem is the fact that almost the entirety of police data in West African countries is paper-
based. This situation seriously impacts police work as paper-based police data is difficult to 
retrieve, search, share and analyse, therefore impeding investigations, police controls on 
persons and goods, and data sharing at all levels. The WAPIS Programme therefore works at 
three levels: 

National level: 

 
 

 

In addition, the identification of criminals is considerably enhanced by fingerprint 
identification. This is particularly true in West Africa, where civil registry information and 
national ID systems are weak. The WAPIS Programme must therefore set-up Automated 
Fingerprint Identification Systems (AFIS) in countries that do not already possess an 
operational AFIS and that have the capacity to maintain one. The financing of this component 
is not included in this segment of the Programme, but discussions on the possible mobilization 
of other EU financing instruments are on-going as the AFIS is a necessary component of the 
WAPIS System. 

The national WAPIS System is located in a Data Collection and Registration Centre 
(DACORE) within a designated law enforcement facility. The DACORE includes officers from 
authorized national law enforcement agencies responsible for: 

 
 

 

The efficiency of the national WAPIS System will be enhanced as much as its access is 
expanded in the country. It is therefore critical that connections be established at law 

including border crossing points. In this third phase of the WAPIS Programme, extensions will 
be performed at la
of the fifteen ECOWAS Member States and Mauritania; communication materials will be 
provided to enable officers to perform controls from the street. As a pilot for future 
implementation of the Programme, and considering that extensions in the greater capital area 
will be initiated in Benin, Ghana, Mali, and Niger during the Trust Fund segment, the extensions 
beyond the greater capital area and at selected border crossing points will be performed in these 
countries. 

The national WAPIS System will therefore: 
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, if authorized3, 
subsequently be shared regionally and globally; 

 know if an individual is wanted nationally, 
regionally (through the regional data-sharing platform) or internationally (through 
INTERPOL); 

firearm is reported as stolen or associated to a crime; 

investigation. 

Existing police data in paper format is difficult to access and share, yet it is very valuable. It is 
therefore crucial that it be converted to a digital format so it can be inserted into the national 
WAPIS System. To assist, the WAPIS Programme deploys digitization stations to selected 
national law enforcement agencies to scan existing paper files and enter critical data in the 
national WAPIS System for quick and easy searching. Moreover, the digitization of existing 
paper police data prevents this valuable data from being accidentally lost or purposely 
destroyed. 

 

Regional level: 

The WAPIS Programme will work with national and regional authorities to develop and set up 
a regional police data sharing platform. This platform will allow the instant exchange of 
authorized police data, including on persons, vehicles and ID documents, among countries of 
the region. The officers working in c  

 Quickly know if an individual is wanted by another ECOWAS country; 
 Quickly determine if an ID document, a vehicle or a firearm is reported as stolen or 

associated to a crime by police in another ECOWAS country. 

By allowing more information to be shared and accessed by law enforcement agencies 
throughout the region, the regional WAPIS System will strengthen police cooperation within 
the ECOWAS region and augment the efficiency of law enforcement agencies in tackling crime 
and terrorism. 

In addition, statistics produced by the use of the system could contribute to the future 
development of strategic analysis of crime trends affecting the region, supporting ECOWAS 
Member States, the ECOWAS Commission and the WAPCCO in the development of more 
efficient anti-crime strategies. 

The scheme through which this sharing of information will take place is not established yet and 
will be based on feasibility studies conducted during the Trust Fund segment. An institutional 
process will engage ECOWAS Member States in discussions leading to a desired agreement on 
the type of platform through which the exchange of information would take place. This 
intergovernmental negotiation will require a strong involvement of the ECOWAS Commission, 
as the negotiations can only take place under its aegis. This central challenge of the third phase 
of the Programme will also require the support of European Union authorities at all levels in 
their role vis-à-vis West African officials. 

Global level: 

                                                           
3 Police data is the sole property of national authorities. Therefore the sharing of data between countries or at 
regional or global level is subject to authorization by national authorities. The reference to "authorized" police 
data in this document refers to this requirement.  
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With the increasing internationalization of crime and terrorism, the likelihood increases that 
individuals from outside the ECOWAS area will be associated with crimes committed there 
and, conversely, that individuals from the ECOWAS area will be associated with crimes 
committed in other parts of the world. It is therefore necessary to reinforce the operational link 
between law enforcement in ECOWAS Member States and the rest of the world. To this end, 
and subject to agreement by Member States, national WAPIS System will be connected to the 

if not already achieved under the Trust 
Fund segment. This will allow sharing 
I-24/7 system and checks against INTE
DACORE and WAPIS work stations. Additionally, greater inclusion of West African countries 
in global police information exchange will help better understand global crime trends and 
devise better enforcement strategies. 

 

Functional Architecture of the WAPIS System 

 

 

4.3. Achievements so far 

As indicated above, the EU support to the so-called WAPIS Programme has been so far 
delivered under the Instrument contributing to Stability and Peace (and its predecessor, the 
Instrument for Stability). 

The first phase (September 2012  September 2013) was intended as a preparation and 
planning phase, conducted in cooperation with pilot countries to generate their active input and 
ensure support to the Programme. 
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The objectives of phase 1 were: 

o Producing a detailed description of the required operational processes for the routinely 
production of electronic police data (from the police officer on the street to the 
information system) and for accessing data stored in the system from the different duty 
locations (including for officers on the street, at border crossing points, airports). 

o Producing a technical description of the mechanisms translating functional user needs 
into operational processing of police data. 

o Producing a description of the legal framework and enforcement mechanisms 
guaranteeing that the processing of police data is conducted in respect of human rights 
and data privacy standards. 

o Developing a plan for change management, including all the necessary tools and 
training to guarantee a smooth and sustainable implementation of WAPIS in the 
countries.  

o Developing a comprehensive Master Plan for the full roll out of WAPIS in the sixteen 
West African countries starting with five pilot countries. 

Against this, the first phase of the Programme achieved the following: 

o Full buy-in by the five pilot countries4 (participation in workshops, creation of national 
WAPIS committees with all law enforcement agencies, political authorities, other 
countries requesting participation). 

o Definition of the scope and perimeter of the information system, including data frame, 
data-model, data flow mechanisms and interoperability with INTERPOL. 

o Set-up of WAPIS National Committees in the pilot countries, including representatives 
from national law enforcement agencies. 

o Drafting of detailed country reports on the situation of pilot countries in terms of law 
enforcement operations, police IT, as well as protection and management of police and 
personal data. 

o Development of a technical solution for the registration and preservation of paper-based 
police data prior to its entering into the information system. 

o Development of the WAPIS Master Plan (operation, IT, legal, change management, 
etc.). 

 

The second phase (October 2013  February 2016) launched the implementation in the pilot 
countries. Under Phase 2, the Master Plan was implemented in four pilot countries (Benin, 
Ghana, Mali, and Niger) with a focus on gathering operational feedback from implementing 
law enforcement agencies so as to inform the foreseen full roll out of WAPIS in the fifteen 
ECOWAS Member States and Mauritania. 

The objectives of phase 2 were: 

o Ensuring that the four pilot countries are actively committed to the Programme and 
holding regular WANACO meetings in order to oversee implementation and efficiently 
coordinate multi-agency efforts. 

                                                           
4 However, this followed by Mauritania's decision to participate in the Programme as an observer only, at least 
until February 2016. 
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o Equipping and training personnel in all pilot countries to digitize paper-based police 
files and conducting thorough digitization of police paper-based police files. 

o Operationalizing the National Data Collection and Registration Centres (DACORE), 
including by training the first wave of operators, purchasing necessary equipment and 
establishing appropriate procedures, enabling operators to effectively process data using 
the WAPIS national database software (see below). 

o Developing a first WAPIS national database prototype and installing it in the DACORE, 
with a view to gathering user and operational feedback. 

o Ensuring that the four pilot countries have fully engaged in enacting the appropriate 
legal framework for the use of the national WAPIS System, including on data protection 
and police data management. 

o Producing a WAPIS implementation model and roadmap for the full roll-out of the 
WAPIS Programme in all fifteen ECOWAS Member States and Mauritania. 

Achievements under the second phase included the following: 

o WAPIS National Committees (WANACO) are effectively functioning in the four pilot 
countries and fulfilling their role of overseeing the implementation of the Programme 
and facilitating inter-agency cooperation. 

o Equipment installed and training provided for the digitization and field-based insertion 
of paper-based police data into an electronic system for the purpose of data preservation 
and future insertion into national WAPIS databases. Officers from participating law 
enforcement agencies in the four pilot countries have subsequently been digitizing 
significant quantities of paper-based police data, which has been inserted into the 
national WAPIS System. 

o Technical specifications of the software defined, the software developed afterward and 
installed. Training provided for using the software in the four pilot  WAPIS 
Data Collection and Registration Centres (DACORE). 

o DACORE setup in the four pilot countries. 

o The creation of first sets of digital data, through digitization and data entry in the 
DACOREs performed in the four pilot countries.5 

o Support of the Economic Community of West African States (ECOWAS) and West 
African Police Chiefs Committee (WAPCCO) ensured. 

o Legal support provided, including through the action of the President of  Data 
Protection Commission, 6 to the four pilot countries in order for them to put in place the 
required legal framework for operating the national WAPIS System. 

o A preliminary legal study developed, entitled Rapport d'analyse préliminaire - 
Contribution juridique à la conception, au développement et à l'implantation du 
Système d'information policière pour l'Afrique de  WAPIS-SIPAO  (Preliminary 
Analysis Report  Legal contribution to the conception, development and 
implementation of the West African Police Information System, WAPIS), on the legal 

                                                           
5 For a total of 9,446 police files, 4,560 criminal facts, 16,155 person files, 78 vehicles, 3 weapons, and 1 document. 
Statistics are as of 20 April 2016. 
6 Legal support included advice and drafting of legal text with a view to creating a Personal Data Protection 
Commission (when necessary) and adequately registering the WAPIS System to the competent data protection 
authority, as required by the ECOWAS Supplementary Act on Personal Data Protection Within ECOWAS. 
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aspects of the implementation of the WAPIS Programme. The report allowed clarifying 
the  main legal challenges, including the protection of basic human rights 
and fundamental freedoms, and developing strategies to address them. 

 

The Third phase under the Trust Fund which is still running (February 2016  February 
2018) 

The objectives of this transition phase are: 

1. Continuing the operationalisation of the WAPIS System in the four original pilot 
countries (Benin, Ghana, Mali, and Niger).  

2. Enabling favourable environment for the collection, centralisation, management and 
sharing of police data by national law enforcement authorities via the WAPIS System 
or a WAPIS-like system (when relevant) in Burkina Faso, Chad, Cote  and 
Mauritania.  

3. Enabling favourable environment for the full roll-out of the WAPIS System and for the 
setting up of its future regional data sharing platform, among ECOWAS Member States 
and Mauritania, thanks to the delivery of a study on the regional platform. 

4. Cooperating with the G5 Sahel and its relevant structures, and supporting the 
implementation of the G5 Sahel exchange platform that will use the INTERPOL I-24/7 
channel. 

So far, the achievement of this transition phase are:  

o Operationalization of the WAPIS systems in the four pilot countries is showing progress 
(although uneven depending on the country) and queries on the system will soon begin 
in three of the four countries, as a critical mass of data is now achieved.  

o Implementation in four new countries (Burkina Faso, Chad, Côte  Mauritania) 
has been well initiated through high-level support. 

o Preparation in view of the  full roll-out across all West African countries 
is well on track, including the study on regional data sharing mechanisms. 

o Cooperation with the G5 Sahel is successfully engaged with an agreement reached on 
an I-24/7 based connectivity for national G5 Sahel platforms and a roadmap for 
connectivity with the G5 Sahel Headquarters. 
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4.4. Lessons learned 

The WAPIS Programme is not a new programme. Two phases (September 2012  September 
2013 & October 2013  February 2016), funded by the Instrument for Stability (IfS)7 have 
already been successfully implemented. 

The third phase, hereby proposed for EDF funding, is therefore building on nearly four years 
of programme experience, including three years of field implementation. The following major 
lessons have been learned: 

 Political buy-in: law enforcement agencies are always willing to acquire new tools, but 
the efforts invested, including in human resources and budget, will only turn into 
success if the Programme is supported at the highest political level. INTERPOL has 
been lobbying ministers, National Security Coordinators and Heads of Police 

meetings and high-level fora.  

 Commitment from National and regional authorities within the implementation of the 
WAPIS Programme: The ECOWAS Doc
National and regional authorities within the implementation of the WAPIS 

Security Council, which binds all ECOWAS Member States and describes role and 
contribution of the participants States involved in the Programme, will be used as the 
reference for monitoring of the respect of mutual commitments. For Mauritania, an 
Implementation Working Agreement (IWA) is foreseen 

 Import tax waiver: The Programme should seek to obtain a general import tax waiver 
from implementing countries in order to facilitate the import of goods. This will be part 

authorities within the  

 Local IT partners: Considering the lack of technical expertise within law enforcement 
agencies in beneficiary countries, the Programme should seek to establish partnerships 
with competent local companies. 

 West African experts: In order to facilitate the adoption by beneficiary countries of the 
necessary legal framework, the Programme should seek the involvement of West 
African experts to work in close coordination and consultation with INTERPOL  

 Presence in countries: Country officers should be present in beneficiary countries, at a 
minimum rate of once week every six weeks. Implementation in the region requires 
regular on-site presence and the absence of Programme officers in the countries for more 
than two months almost automatically generates a lagging period. 

 High-level motivated focal point: The Programme works in the beneficiary countries 

sufficiently high- /her own agency and to be 
able to have impact on other participating agencies, while remaining at operational level. 

 

                                                           
7 On 11 March 2014, the European Parliament and the Council of the European Union adopted the Regulation 
(EU) No 230/2014 establishing an Instrument contributing to Stability and Peace (IcSP) which succeeds the 
Instrument for Stability (IfS). 
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4.5. Overall objective and purpose 

This programme is relevant for the United Nations 2030 Agenda for Sustainable Development. 

inclusive societies for sustainable development, provide access to justice for all and build 

commitment by the sixteen countries benefiting from this Programme.  

The overall objective of the WAPIS Programme is to increase the capacity of West African 
law enforcement authorities to combat transnational crime and terrorism through enhanced 
information management and sharing. 

 

The purpose (specific objectives) of this Action are the following: 

1. To harmonize and structure the national and regional management of police information 
in the broader West African region 

2. To increase the capability of the West African law enforcement community to collect, 
centralize, manage, and share their police data within the sub-region  

3. To enhance global information sharing between West African law enforcement 
community and the global law enforcement community 

 

4.6. Expected results 

The expected results of the Action are the following: 

1. The implementation of WAPIS at national and regional levels is supported by national 
governments and regional institutions;  

2. The WAPIS system is implemented at national level including through the provision of 
operational and technical support and training; 

3. The WAPIS regional data sharing platform is developed and implemented in 
cooperation with the ECOWAS Commission and ECOWAS Member States (and 
possibly Mauritania); 

4. National WAPIS systems are linked up with INTERPOL channels through INTERPOL 
National Central Bureaus;  

5. ECOWAS Member States and Mauritania have adopted the required legal framework 
at national and regional levels; 

6. The WAPIS system is handed over to the national and regional authorities ensuring 
systems sustainability. 

 

4.7. Geographical Scope 

The geographical scope of the Action covers the ECOWAS Member States and Mauritania. 
 

4.8. Target groups and final beneficiaries 

The target groups of this Action are law enforcement agencies (Police, Gendarmerie, Customs, 
Immigration Services, etc.) mobilised in each beneficiary country. 

The final beneficiaries are the populations of the targeted countries.  



 

17 
 

Police authorities from  other Member Countries , including the twenty-eight 
European Union Member States, will be indirect beneficiaries of the Action. 

 

4.9. Specific activities and methodology 

In order to achieve the overall and specific objectives outlined above, the main activities to be 
conducted during the implementation phase are the following (see the Action's Logframe in 
Annex I for detailed indicators, including baselines and targets): 

 

Result 1: The implementation of WAPIS at national and regional levels is supported by 
national governments and regional institutions  

Activity 1.1: Promoting WAPIS and gathering continuous support of ECOWAS Member States 
and Mauritania 

Methodology: 

 Holding regular meetings with heads of national law enforcement agencies, including 
participation to the WAPCCO meetings, in order to keep decision-making level 
regularly updated on implementation progress and challenges. 

 Ensuring regular presence of the Operations Coordinator and/or Country Officers at 
WAPIS National Committees (WANACOs) meetings, including in view of producing 
progress reports for Heads of participating law enforcement agencies. 

 Through regular country presence, conducting capacity building, mentoring and peer-
coaching on the use and benefits of the WAPIS System to senior and middle-
management from national law enforcement authorities. 

 Prior to implementation a detailed implementation agreement will be established and 
endorsed at country level in view to ensure programme sustainability (see section 13). 

Human resources: 

 Head of Programme (lead), Operations Coordinator, ECOWAS Coordinator, and 
Country Officers, Programme Communications Officer, Programme Administration 
and Events Officer 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania 

 ECOWAS Commission, UEMOA 

 

Activity 1.2: Facilitating cooperation between ECOWAS Member States and Mauritania, the 
ECOWAS Commission, the European Union and INTERPOL through the WAPIS Strategic 
Orientation Committee 

Methodology: 

 Ensure biannual reporting to the Strategic Orientation Committee, including through 
progress and financial reports. 
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 Ensure periodic reporting through periodic technical meetings and intermediate 
reporting.  

 

Human resources: 

 Head of Programme (lead), Implementation Coordinator, Counsel, Operations 
Coordinator, ECOWAS Coordinator, Programme Communications Officer, 
Programme Administration and Events Officer. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 ECOWAS Commission, UEMOA 

 

Result 2: The WAPIS system is implemented at national level including through the 
provision of operational and technical support and training 

Activity 2.1:  Continuously upgrading national WAPIS software based on user feedback  

Methodology: 

 Regularly collecting users  feedback in the framework of dedicated WANACO 
meetings.  

 Establish a formal process to collect users' feedback (eg: functional mail box) 

 Developing technical specifications, procurement and perform software upgrades. 

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, Operations Coordinator, 
Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania 

 

Activity 2.2:  Deploying scanning stations for the digitization of paper-based data 

Methodology: 

 Based on the findings of the needs assessments, setting-up of digitization platforms for 
the conversion of existing paper-based police data into electronic data on offline WAPIS 
stations. 

 Training and mentoring of appointed personnel for at least 1 year.   

 Establish a formal process for performance follow up  

Human resources: 
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 Operations Coordinator (lead), Information Systems Architect, IT Programme Manager, 
Country Officers. 

Indicative targeted countries 

 Cape Verde, the Gambia, Guinea-Bissau, Guinea, Liberia, Nigeria, Senegal, Sierra 
Leone, Togo. 

 

Activity 2.3: Renovating allocated DACORE premises 

Methodology: 

 Performing necessary works to the allocated premises, including ensuring adequate 
electrical infrastructure, access control, adequate server room conditions, and computer 
wiring. 

Human resources: 

 Operations Coordinator (lead), Information Systems Architect, IT Programme Manager, 
Country Officers. 

Indicative targeted countries 

 Burkina Faso, Cape Verde, the Gambia, Guinea-Bissau, Guinea, Ivory Coast, Liberia, 
Mauritania, Nigeria, Senegal, Sierra Leone, Togo 

 

Activity 2.4:  Procuring IT hardware for the DACOREs 

Methodology: 

 Identifying needs for setting up the DACORE and launch procurement process. The 
country specific architecture will be in line with the global systems architecture as 
approved by the Programme Steering and Coordination Committee (PSCC).  

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, Implementation 
Coordinator. 

Indicative targeted countries 

 Burkina Faso, Cape Verde, the Gambia, Guinea-Bissau, Guinea, Ivory Coast, Liberia, 
Mauritania, Nigeria, Senegal, Sierra Leone, Togo. 

 

Activity 2.5:  Installing the national WAPIS software in DACOREs and migrate digitized 
data 

Methodology: 

 Installing the WAPIS software on the procured IT hardware 

 Migrating digitized police information into the WAPIS System. 

Human resources: 
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 Information Systems Architect (lead), IT Programme manager, Operations Coordinator, 
Country Officers. 

Indicative targeted countries 

 Burkina Faso, Cape Verde, the Gambia, Guinea-Bissau, Guinea, Ivory Coast, Liberia, 
Mauritania, Nigeria, Senegal, Sierra Leone, Togo. 

 

Activity 2.6: Extending connection to the national WAPIS system to key locations within 
the greater capital area 

Methodology: 

 Conducting needs assessments aiming at developing country-by-country deployment 
strategies of the WAPIS System for the greater capital area with a particular focus on 
ensuring the populating of the WAPIS System and its operationalization including 
consultation of the system. Remote access to the WAPIS System shall be set-up within 
participating law enforcement agencies, with the goal of facilitating populating the 
System by allowing data entry directly from the location where police data is stored, i.e. 
without moving encoding fiches. In particular, access shall be set-up in priority and as 
soon as possible in the offices of criminal identification (i.e. where police information 
on criminals and crime is stored). Key operational units shall also be connected in view 
of the  operationalization. 

 Setting-up distant connected sites to the WAPIS System, using the most adequate 
communication technology, as identified by the needs assessments. The number of 
distant connected sites within the greater capital area  will depend on the cost of setting-
up these connections vs the budget allocated equally by country 

Human resources: 

 Operations Coordinator (lead), Country Officers, Information Systems Architect, IT 
Programme Manager; Implementation Coordinator. 

Indicative targeted countries 

Burkina Faso, Cape Verde, the Gambia, Guinea-Bissau, Guinea, Ivory Coast, Liberia, 
Mauritania, Nigeria, Senegal, Sierra Leone, Togo. 

 

Activity 2.7: Extending connection to the national WAPIS system beyond the greater 
capital area (Benin, Ghana, Mali, Niger) 

Methodology: 

 Conducting needs assessments aiming at developing country-by-country deployment 
strategies of the WAPIS System beyond the greater capital area with a particular focus 
on maximizing its operational impact. Remote access to the WAPIS System should be 
set-up at selected law enforcement sites across the country, including major border 
crossings and international airports. 

 Setting-up distant connected sites to the WAPIS System, using the most adequate 
communication technology, as identified by the needs assessments. The number of 
distant connected sites beyond the greater capital area will depend on the cost of setting-
up these connections vs the budget allocated equally by country 
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Human resources: 

 Operations Coordinator (lead), Country Officers, Information Systems Architect, IT 
Programme Manager, Implementation Coordinator. 

Indicative targeted countries 

 Benin, Ghana, Mali, and Niger. 

 

Activity 2.88:   Providing communication equipment for street controls 

Methodology: 

 Identifying needs and purchasing police communication equipment for street controls. 

Human resources: 

 Operations Coordinator (lead), Country Officers, Information Systems Architect, IT 
Programme Manager. 

Indicative targeted countries  

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.9:   Establishing a training strategy and preparing training materials 

Methodology: 

 Developing, based on the pilot experience and the support from INTERPOL Capacity 
Building Directorate, a training strategy for staff working on the WAPIS System, 
including train-the-trainers components aiming at ensuring sustainability of in-house 
training.  

Human resources: 

 Change Management and Product Manager (lead), Training Officer, Operations 
Coordinator, Country Officers, Information Systems Architect, IT Programme 
Manager. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania 

 ECOWAS Commission, UEMOA 

 

Activity 2.10:  Providing "train the trainers" sessions for national WAPIS system 
operators 

Methodology: 

                                                           
8 Activity 2.6, 2.7 and 2.8 will be implemented in phase, following the progress of the previous activities 
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 Selecting the WAPIS System operators, supervisors and administrators in close 
cooperation with the WANACOs.  

 Providing country-by-country tailored training sessions, possibly including the pilot 
countries. 

 Possible development of an e-learning platform (English/French/Portuguese). 

 Ensuring continuous assistance through the Country Officers  presence. 

Human resources: 

 Change Management & Product Manager (lead), Training Officer, Operations 
Coordinator, and Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.11: Providing IT training to DACORE IT staff 

Methodology: 

 Providing tailored training sessions.  

 Organising at least once a year a workshop of all the DACORE IT administrators to 
exchange and share experiences 

 Ensuring continuous assistance through the channel of the IT Programme Manager. 

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, Change Management & 
Product Manager, Operations Coordinator, Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.12: Providing information security and personal data protection training 

Methodology: 

 Based on the training programme developed in the pilot phase and the support from 
INTERPOL Capacity Building Directorate, preparing a training plan with 
accompanying teaching materials. 

 Providing tailored training sessions to all staff working on the WAPIS System. 

 Possible development of an e-learning platform (English, French, Portuguese). 

 Ensuring continuous assistance through the channel of the Country Officers. 

Human resources: 

 Counsel (lead), Legal Officer, Change Management & Product Manager, Training 
Officer, Operations Coordinator, Country Officers. 
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Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania 

 ECOWAS Commission, UEMOA 

 

Activity 2.13: Assisting law enforcement agencies designing and implementing processes 
for data collection and processing 

Methodology: 

 Providing tailored advice and mentoring law enforcement agencies in designing and 
implementing data collection processes. 

 Using the annual workshop of the legal Focal Points for exchanging and sharing 
experiences. 

Human resources: 

 Change Management & Product Manager (lead), Operations Coordinator, Counsel, 
Legal Officer, and Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.14: Assisting countries defining the required organization to effectively operate 
the DACORE 

Methodology: 

 Providing tailored advice and mentoring to effectively integrate the WAPIS System 
within participating law enforcement  processes. 

Human resources: 

 Change Management & Product Manager (lead), Operations Coordinator, Counsel, 
Legal Officer, and Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.15: Ensuring IT support to national WAPIS system (maximum of two years after 
launching of the system at national level) 

Methodology: 

 On top of the first-level support provided by the Programme via local IT companies, 
assisting countries with technical issues arising from the use of the WAPIS System.  

Human resources: 
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 Information Systems Architect (lead), IT Programme Manager, Operations Coordinator, 
Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 

Activity 2.16: Promoting the inclusion of WAPIS in the national police training curricula 

Methodology: 

 Working in cooperation with national law enforcement training bodies to include the 
use of the WAPIS System in training curricula. 

Human resources: 

 Head of Programme (lead), Change Management & Product Manager, Operations 
Coordinator, and Country Officers. 

Indicative targeted countries 

Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania 

 

Activity 2.17: Organise an INTERPOL Operation Infra in West Africa with the 
participation of all beneficiary countries, targeting international fugitives wanted for serious 
crimes with a view to localising and arresting them   

Methodology: 

 INTERPOL Operation INFRA targets international fugitives wanted for serious crimes 
with a view to localising and arresting them. In the framework of Operation Infra, 
investigators from participating countries are invited, during two operational meetings, 
to propose priority cases of fugitives believed to be hiding abroad. Information on 
selected cases will be inserted in the participating  WAPIS System and shared 
with INTERPOL and among investigators in order to cross this information with 
information contained in INTERPOL databases and by other participating countries. 
This process, and subsequent work by INTERPOL staff, will allow building complete 
fugitives files, which will be used during the operational phase, where investigators and 
INTERPOL staff will work at locating priority targets, with a view towards arrest and 
extradition. Following this, a media phase will call to the general public for information 
on unresolved cases, with a view to making additional arrests. Investigators from 
participating countries will be encouraged, in coordination with SPOCs, to insert wanted 

 data into their respective WAPIS System, thus contributing to the 
operationalization of the System. In addition, the arrests that will likely result from the 
Operation will help building support for the System by showcasing its operational value. 

 The Operation includes two operational meetings, one week-long operational phase, and 
a media phase. For further details, see Annex IV. 

Human resources: 
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 Head of INTERPOL Fugitives Investigations Support (FIS) (lead), FIS staff, Operations 
Coordinator, Country Officers, Programme Communications Officer, Programme 
Administration and Events Officer. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania. 

 ECOWAS Commission, UEMOA 

Result 3: The WAPIS regional data sharing platform is developed and implemented in 
cooperation with the ECOWAS Commission and ECOWAS Member States (and possibly 
Mauritania) 

Activity 3.1:  Assisting ECOWAS Commission conducting negotiation in view of identifying 
the type of regional data sharing mechanism  

Methodology: 

 Based on the result of the study of the regional platform conducted under WAPIS 3T, 
assisting ECOWAS Commission by providing materials,  to organise an ECOWAS 
Expert Committee to discuss the options for the regional data exchange mechanism. 

 Assisting ECOWAS Commission to take advantage of the Annual General Assembly 
of the West African Police Chiefs Committee (WAPCCO) and the subsequent meeting 
of Ministers in charge of security to seek endorsement of the type of regional data 
sharing mechanism.  

Human resources: 

 Head of Programme (lead), ECOWAS Coordinator, Counsel, Legal Officer, Operations 
Coordinator, and Country Officers, Programme Administration and Events Officer, 
Programme Communications Officer. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo, and possibly 
Mauritania. 

 ECOWAS Commission, UEMOA 

 

Activity 3.2: Developing the regional WAPIS software system according to the adopted 
regional legal framework and the defined processes for data processing and exchanging  

Methodology: 

 Based on the regional data sharing mechanism selected by ECOWAS Commission and 
its Member States, developing the technical specifications in order to select a Company 
that will develop the software. 

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, ECOWAS Coordinator, 
Operations Coordinator, Country Officers. 



 

26 
 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo, and possibly 
Mauritania. 

 ECOWAS Commission, UEMOA 

 

Activity 3.3: Providing the necessary IT infrastructure for regional data sharing 

Methodology: 

 On the basis of the regional data sharing mechanism selected by ECOWAS and its 
Member States, developing the technical specifications and procurement in order to 
provide if necessary the IT Infrastructure. 

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, ECOWAS Coordinator, 
Operations Coordinator, Country Officers. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo, and possibly 
Mauritania. 

 ECOWAS Commission, UEMOA 

 

Activity 3.4: Installing the regional WAPIS software 

Methodology: 

 According to the regional data sharing mechanism selected by ECOWAS, support the 
Company selected for the development in installing the regional software in the 
premises defined.  

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, ECOWAS Coordinator, 
Operations Coordinator, Country Officers. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo, and possibly 
Mauritania. 

 ECOWAS Commission, UEMOA 
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Activity 3.5: Ensuring IT support of the regional WAPIS platform (maximum two years and 
not beyond the implementation period) 

Methodology: 

 Contracting maintenance support with company (ies) to ensure corrective and upgrade 
maintenance of the platform, hardware and software.  

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, ECOWAS Coordinator 
Operations Coordinator, Country Officers. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo, and possibly 
Mauritania. 

 ECOWAS Commission, UEMOA 

 

 

Result 4: National WAPIS systems are linked up with INTERPOL channels through 
INTERPOL National Central Bureaus 

Activity 4.1:  Connecting national WAPIS systems to INTERPOL I-24/7 through National 
Central Bureaus (NBCs)  

Methodology: 

 Direct connectivity between each  INTERPOL National Central Bureau 
(NCB) and DACORE will be set-up in order to enable law enforcement officers working 
on the WAPIS System, in the DACOREs or in law enforcement  own facilities, 
to directly query information shared through  I-24/7 and to share 
authorized national police data globally through  I-24/7.  

Human resources: 

 Information Systems Architect (lead), IT Programme Manager, Operations Coordinator, 
Country Officers. 

Indicative targeted countries 

 Burkina Faso, Cape Verde, the Gambia, Guinea-Bissau, Guinea, Ivory Coast, Liberia, 
Mauritania, Nigeria, Senegal, Sierra Leone, Togo. 

 

Activity 4.2:  Setting-up, where necessary, the technical and human resources mechanisms 
allowing the transmission of information from national WAPIS systems to INTERPOL via 
NBCs 

Methodology: 
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 Support the countries to identify the adequate processes or mechanism necessary to 
transfer the information from national WAPIS systems to INTERPOL. 

Human resources: 

 Operations Coordinator (lead), Counsel, Legal Officer, Country Officers, Information 
Systems Architect, IT Programme Manager. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 

Activity 4.3: Setting-up, where necessary, the technical and human resources mechanisms 
allowing the direct consultation of INTERPOL information directly from national WAPIS 
systems work stations 

Methodology: 

 Support the countries to identify the adequate processes or mechanism necessary to 
allow operators from national WAPIS systems to query INTERPOL databases. 

Human resources: 

 Operations Coordinator (lead), Country Officers, Information Systems Architect, IT 
Programme Manager. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

Result 5: The ECOWAS Member States (and possibly Mauritania) have adopted the 
required legal framework at national and regional levels 

Activity 5.1:  Promoting and, if necessary, assisting countries in the adoption of an appropriate 
legal framework at national level for the collection, the processing and the exchange of 
electronic police data 

Methodology: 

 Making sufficient legal research on existing legal instruments at national, regional and 
international level in view of the creation of national police databases and of a regional 
police data-sharing platform in West Africa. 

 Foster discussion and inform Member Countries of the legal requirements for the 
setting-up of national databases, including through a dedicated legal seminar. 

 Foster discussion and initiate work between countries and ECOWAS on the legal 
framework necessary for the setting up of a regional police data-sharing platform in 
West Africa, including through a dedicated legal seminar or the annual workshop of 
legal focal points. 

Human resources: 

 Counsel (lead), Legal Officer, Operations Coordinator, Country Officers. 

Indicative targeted countries and Institutions 
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 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 ECOWAS Commission, UEMOA 

 

Activity 5.2:  Assisting countries, where necessary, establishing the legal status and mandate 
of the WAPIS National Committees (WANACO) 

Methodology: 

 Using the experience of the Pilot countries, to provide sample of legal status and 
mandate to beneficiary countries and with support to adapt them to local context.  

Human resources: 

 Operations Coordinator (lead), Counsel, Legal Officer, Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 ECOWAS Commission, UEMOA 
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Activity 5.3: Assisting countries, where necessary, establishing the legal status and the 
mandate of the entity operating the DACORE 

Methodology: 

 Using the experience of the Pilot countries, provide sample of DACORE legal status to 
beneficiary countries and support to adapt to the local context. Direct channel of 
communication can be set-up between Pilot countries.  

Human resources: 

 Operations Coordinator (lead), Counsel, Legal Officer, Country Officers. 

Indicative targeted countries 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 

 

Activity 5.4: Working in close cooperation with the ECOWAS Commission in view of bringing 
ECOWAS Member States (and possibly Mauritania) to an agreement on regional data sharing 
and adopting the appropriate legal framework at regional level 

Methodology: 

 Foster discussion and initiate work between countries and ECOWAS on the legal 
framework necessary for the setting up of a regional police data sharing platform in 
West Africa, including through a dedicated legal seminar. 

Human resources: 

 Counsel (lead), Legal Officer, Operations Coordinator, Country Officers, ECOWAS 
Coordinator. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 ECOWAS Commission, UEMOA 
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Result 6: The WAPIS system is handed over to the national and regional authorities 
ensuring system sustainability 

Activity 6.1: Advising national authorities regarding sustainability of the national WAPIS 
system  

Methodology: 

 When starting the implementation of WAPIS in a country, the Programme will seek to 
sign an implementation agreement with beneficiary countries, which will detail 
responsibilities and commitments of all parties and therefore will ensure the 
sustainability of the system. The agreement will be used as the reference for monitoring 
of the respect of mutual commitments.   

 Working with national authorities in order to ensure that a dedicated budget line is 
attributed to the functioning of the WAPIS System, including for the maintenance of 
equipment and premises, funding of the National WAPIS Committee (WANACO). 

 Working with national authorities to include information and training on the WAPIS 
System in the initial training of law enforcement  officers. 

Human resources: 

 Head of Programme (lead), Counsel, Legal Officer, Operations Coordinator, Country 
Officers. 

Indicative targeted countries and Institutions 

 Benin, Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory 
Coast, Liberia, Mali, Mauritania, Nigeria, Niger, Senegal, Sierra Leone, Togo. 

 ECOWAS Commission, UEMOA 

 

Activity 6.2: Working in cooperation with the ECOWAS Commission and ECOWAS Member 
States (and possibly Mauritania) to establish long-term measures for the sustainability of the 
regional data sharing mechanism selected   

Methodology: 

 If pertinent, in light of the selected regional data-sharing mechanism, work with the 
ECOWAS Commission in order to secure a dedicated ECOWAS Commission budget 
line for the functioning and maintenance of the regional data-sharing platform. 

 If pertinent, in light of the selected regional data-sharing mechanism, work with the 
ECOWAS Commission and ECOWAS Member States to devise a common funding 
mechanism to ensure the sustainable functioning and maintenance of the regional data-
sharing platform. 

Human resources: 

 Head of Programme (lead), Counsel, Legal Officer, Operations Coordinator, Country 
Officers, ECOWAS Coordinator. 

Indicative targeted countries and Institutions 
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 IOM  MIDAS: The WAPIS team is in contact with the International Organization for 
Migration (IOM) regarding their Migration Information and Data Analysis System 
(MIDAS) border management tool being implemented in some countries of the region 
in order to develop interoperability with the WAPIS System. 

 ECOWAS Free Movement: The ECOWAS Commission is leading an initiative to create 
a free movement and free establishment zone within the ECOWAS area. The regional 
WAPIS platform would be the natural countermeasure to this initiative where, in a 
similar fashion as in Europe, the free movement of persons has to be accompanied by 
the ability of law enforcement to share and access information across the free movement 
zone. The WAPIS team is coordinating with ECOWAS Commission officials in this 
regard and taking part in relevant meetings. 

 DCI/PANAF-funded "Enhancing African Capacity to Respond More Effectively to 
Transnational Organised Crime (TOC)". 

In the same vein, synergies will be sought with relevant regional and international organizations 
and related initiatives, such as: 

o Programmes related to the ECOWAS Integrated Maritime Strategy (EIMS); 

o The International Organization for Migration (IOM) to explore the possible 
interoperability with their MIDAS border management tool being implemented in 
several countries of the region, as well as other relevant projects; 

o The United Nations Office on Drugs and Crime (UNODC), through their Regional 
Office for West and Central Africa, in particular in relation with anti-organised crime 
and anti-drugs trafficking projects; 

o The World Customs Organization (WCO). 

 

7. DONOR COORDINATION 

This Action, in its effort to modernize police data management across the broader West Africa 
region, will naturally be brought to cooperate with the numerous other security-related 
initiatives carried out in the region by the European Union (EU), EU Member States, and other 
donors.  

To this end, existing donor coordination mechanisms and platforms, led or not by the European 
Union, both in the field and at Head Quarters level, will be fully exploited. For instance, 

experts, to share views and experience on EU police technical assistance and operational 
coordination in West Africa, or to the Dakar and Accra Drugs Liaison Officers Platforms.  
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Difficulty for countries to 
agree on the specific type 
of regional data-sharing 
platform and its legal 
framework 

High - Active leadership and mediation by the ECOWAS 
Commission among its Member States to generate 
consensus.  

- Prepare and propose solid technical and legal 
alternatives. Disseminate information and generate 
support. 

- Make full use of the WAPCCO/CCSS meetings to 
introduce options and generate support. 

Legal Framework not in 
place at national level to 
ensure adequate usage of 
the system 

High - Continuous ECOWAS follow up of the political 
process at national level. 

- Use EU and INTERPOL leverage to speed up the 
legislative process. 

- Work with experts from the region to advise and assist 
countries in drafting legal texts based on regional and 
international standard. 

Failure of countries to 
allocate suitable premises 
for the DACORE 

Low - Use ECOWAS Commission, EU and INTERPOL 
political leverage to secure the allocation of a specific 
budget line for premises allocation. 

Resistance to build inter-
agency cooperation at 
national level  

Medium - Push forward the agency taking ownership of the 
national WAPIS System to prove its value and 
convince sceptical agencies. 

 

Failure by countries to 
maintain IT equipment 

High - Work for the allocation of a specific budget line for 
equipment maintenance. 

- Foster partnerships between law enforcement agencies 
and local IT companies. 

 

Assumptions 

- Authorities at national and regional level will continue to support the WAPIS Programme. 
- No major regional conflict will occur. 
- The general security situation in countries will allow for normal operations. 

 

9. CROSS-CUTTING ISSUES 

9.1. Human rights, Good Governance and Gender 

The possible impact of the programme on the respect of human rights, good governance and 
gender issues will be constantly monitored and corrective measures will be taken where 
relevant and necessary. Particularly, care will be taken towards law enforcement agencies' 
respect of human rights. Training to law enforcement agencies may integrate a component on 
human rights and gender issues.  

In conformity with Article 2 of IN
Human Rights to which the said Article refers, INTERPOL is an organization that promotes the 
respect of human rights in all its Member countries and focuses its action on the improvement 
of safety for all people across the world, including vulnerable women and children. Faithful to 
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good governance and gender issues in its beneficiary countries, as well as the strengthening of 
the rule of law in all implementing countries. In this regard, the WAPIS team will provide 
permanent legal support to countries during the WAPIS Phase 3 and, where appropriate, will 
be available to assist countries in the adaptation of national legal framework.  

Besides, several specific actions have been identified to ensure that appropriate attention to the 
respect of human rights, good governance and gender issues is given:  

 All WAPIS trainings delivered to law enforcement agencies in countries implementing 
the WAPIS Programme will raise awareness on respecting human rights and ensuring 
transparent police process for all types of offences and complaints, including when 
dealing with people requiring special treatment such as refugees, unaccompanied 
minors, victims of sexual and gender based-violence (SGBV) or of human trafficking. 
The participation of women in trainings and/or formal meetings will be strongly 
encouraged; 

 International and regional instruments for the protection of human rights, such as the 
African Charter on Human and Peoples Rights or the Supplementary Act on personal 
data protection within ECOWAS, will be permanently accessible by law enforcement 

 

 During official meetings, Programme Officials will stress the importance of respecting 
human rights and ensuring equal gender representation;  

 Over the timeframe of the Action, the WAPIS Programme will continue working with 
West African legal experts, notably in criminal procedure, human rights and personal 
data protection areas. For this purpose, dedicated workshops will be organized thus 
contributing to encourage mutual knowledge on the respective systems in place as well 
as legal cooperation within the region. 

9.2. Data Protection 

In order to guarantee data protection and its related regime, each country should be compliant 
with INTERPOL rules for data processing. The collection and processing of police data will 
comply with international data-protection and human rights standards. The WAPIS data 
protection system will be based on the Supplementary Act on Personal data Protection within 

internationally recognized principles (UN guidelines for the exploitation of personal data 
files/1990; EU directives 95/46/EC, 2002/58/EC, and 2009/136/EC). 

Police data is the sole property of national authorities. Therefore the sharing of data between 
countries or at regional or global level is subject to authorization by national authorities. The 
reference to "authorized" police data in this document refers to this requirement.  

10. GOVERNANCE OF THE ACTION  

The European Commission, Directorate General for International Cooperation represented by 
the EU Delegation in Ivory Coast is the Contracting Authority. The EUD to Côte d'Ivoire will 
be responsible for managing the contract (follow-up of its implementation on a daily basis and 
lead the political dialogue on its implementation with ECOWAS).  

The beneficiaries of the Programme are ECOWAS Commission and UEMOA, the ECOWAS 
Member states and the Islamic republic of Mauritania. 
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The overall responsibility for the implementation of the present Action lies with INTERPOL.  

Any amendment to the contract and other issues of significance will be discussed with and 
approved by the Contracting Authority, the EUD to Côte d'Ivoire. 

As far as the governance of the Action is concerned, a Programme Steering and Coordination 
Committee (PSCC) will be established in order to ensure/strengthen coordination in planning 
and reviewing the  implementation. In particular, it will fulfil oversight functions, 
validate the overall direction of the Action, review implementation and provide guidelines for 
planning.  

Chaired by ECOWAS Commission, the EUD to Côte d'Ivoire and INTERPOL,9 the PSCC 
could include other representatives from EU Commission (for example members of EU 
Delegation in the countries targeted), all the national WAPIS single point of contact, 
representatives from UEMOA and other relevant actors will participate as relevant. The exact 
composition of the PSCC will be agreed with the Contracting Authority prior to the 
implementation of the Action. 

The PSCC will meet twice a year in Abidjan, or any other different location. The first one will 
take place within the first three months of implementation. The second one will be organized 
six months after.  

When necessary, additional PSCC restricted to representatives from EU Commission, 
INTERPOL, ECOWAS Commission and UEMOA, may be organised. 

INTERPOL shall prepare annual narrative and financial reports covering the last six months 
period and also prepare revised work plans covering the coming six months period, and submit 
them to the PSCC for discussion and approval. Work plans include the detailed activities to be 
undertaken within the relevant time frame, assigned responsibilities and budgeted costs for each 
activity. Work plans will be shared with other relevant actors having an interest in the 
development of the Action.  

INTERPOL will also prepare the minutes of the meetings which will be subject to approval by 
the Contracting Authority and adoption by the PSCC.  

Additional regular meetings, also in a reduced format (i.e. at the technical/operational level), 
shall also be envisaged to ensure close monitoring of the Action's implementation. In particular, 
the contracting authority and INTERPOL will meet every 3 months. 

 

Within the first three months of implementation, INTERPOL shall have: 

 Produced an Inception Report of the activities, including the revised detailed work plan 
and main strategic recommendations. 

 Organized the first PSCC  

 

Within the first six months of implementation, INTERPOL shall have: 

 Completed the identification of baselines and targets against which to measure progress 
under the Action and produce an updated detailed logical framework. 

                                                           
9 The INTERPOL representation will include a senior executive from the  Headquarters (Lyon).  
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 In liaison with the Contracting Authority, initiated (and continue throughout 
implementation) consultations with the EU Delegations, CSDP missions, other donors 
and projects, etc. to explore opportunities for inter-project collaboration/support. 

11. MANAGEMENT STRUCTURE 

 

11.1. Inter-Institutional relation 

To ensure the successful implementation of the Action, roles and responsibilities of the EU 
Commission stakeholders involved are clearly defined below and may be modified by mutual 
agreement: 

The EU Delegation in Côte d'Ivoire, in close collaboration with the EU Delegation in Nigeria, 
and ECOWAS, will lead this Action. It will ensure the political and strategic relationship with 
ECOWAS Commission and UEMOA. If needed, it could coordinate with EU Delegation to 
Burkina Faso for UEMOA. 

 

The EU Delegation to C the operational management and 
monitoring of the PA Grant Agreement with INTERPOL. The EUD oversees all the activities 
that will be implemented, it ensures the general and strategic coordination of the Programme. 
It will not coordinate or monitor field activities in countries. For this, it will coordinate with the 
national and regional EU delegations. 

 

The EU Delegations in beneficiary countries provide the strategic and political interface with 
the beneficiary countries. All political and strategic actions with the ministers or higher levels 
authorities of the beneficiary countries initiated by INTERPOL, will be co-organised with the 
EU Delegation of the concerned country, in order to smooth the progress of the actions. These 
actions, unless agreed will be carry out in common. 

 

The EU Delegation in beneficiary countries will oversee the implementation of the Action in 
their respective country. They will be kept informed by INTERPOL on the planning of the 
Action, progress, challenges and issues encountered. They could if needed and with mutual 
agreement, back INTERPOL with coordination of the activities on the ground.  

 

On each EU Delegation, a single focal point for the Action will be designated, within the first 
six months of implementation.  

 

11.2. INTERPOL 

For its operational phase, the WAPIS Programme will transfer its management team to 

will also be built.  

 

11.2.1. Global Structure 
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sustainability of the system. The implementation agreement will include inter alia detailed 
and timely contribution such as provision staff and facilities, legal actions as needed for 
programme implementation and sustainability. 

 

In addition, in order to ensure sustainability, the Action includes a strong focus on work with 
Programme Steering Committee to enhance ownership (i.e. capacity building and good 
practices appropriation by national entities through national trainers and additional training 
resources developed by national entities).  

Focusing on the institutional aspects, the programme relies on existing structures. Its aim is to 
strengthen their capacity so their actions have a greater impact. The fact that most, if not all, 
the direct beneficiary institutions and structures are already existing and functioning increases 
the likelihood that they will remain beyond the programme duration. Existing national 
structures will have a leadership role in the implementation of the programme. As a direct 
consequence, INTERPOL will support and when needed, arbitrate their requests. 

Focusing on technical aspects, the Action will support WAPIS System administrators by 
allowing them to undergo system administrators training. In addition, the Action has realized 
that securing service-level support in each implementing country is critical. A local company 
will be selected in coordination with local authorities in order to ensure timely support in case 
of technical incident. Finally, the IT Programme Manager based in Abidjan will provide 
technical support to implementing countries. 

Focusing on the legal aspects, when relevant/needed, legislative reforms in relevant areas of 
will be encouraged and based on gaps identified during capacity building/work sessions with 
the target countries. Recommendations will be in line with relevant international instruments 
signed or ratified by the target countries. 

Finally, focusing on post-implementation monitoring, this task falls primarily under the 
responsibility of Governments and relevant regional structures/networks. However, 
INTERPOL is in regular contact with the target countries of the region, as part of their daily 
work. In this regard, queries will be made and information received on their evaluation of the 
situation in their country.  

 

 

 

14. MONITORING AND REPORTING 

 

INTERPOL is responsible for the day-to-day technical and financial monitoring of the 
implementation of this action. This will be a continuous process fully integrated in the activities 
of the programme. To this aim, INTERPOL shall establish a permanent internal, technical and 
financial monitoring system for the action and elaborate regular progress reports and final 
reports to be submitted to the consideration of the Steering Committee and of the EU delegation 
in Abidjan.  

Every report shall provide an accurate view of the implementation of the action, difficulties 
encountered, changes introduced, as well as the degree of achievement of its results (outputs 
and direct outcomes) as measured by corresponding indicators, using as reference the logframe 
matrix (for project modality). The report shall be laid out in such a way as to allow monitoring 
of the means envisaged and employed and of the budget details for the action. The annual and 
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final report, narrative and financial, will cover the entire period of the action implementation. 
The content and frequency of the reports will be agreed with EU Delegation  
during the inception phase. 

As a minimum the following is expected: 

Detailed final report and intermediate (at replenishment) report. The content of these report are 
in conformity with the article 3 or general condition. 

 

The monitoring of the Action, will include two components: 

 Monitoring of the implementation of activities 

 Monitoring of the indicators using as reference the logframe matrix (for project 
modality). 

The monitoring of the implementation of activities will include EU Delegations monitoring and 
INTERPOL monitoring, among other, actions implemented conjointly by EU and INTERPOL, 
a review at the mid-term of the Action, and a final evaluation. 

The every three months meeting with the contracting authority represented by EU Delegation 

progress of the activities, financial reporting, updated work plan, issues encountered and 
mitigations proposed. 

The six-monthly progress reports will be consolidated and presented during the PSCC organised 
twice a year. 

The monitoring of the indicators should allow assessing the level of achievement objectives of 
the Action.  

It will be necessary to establish the baseline situation for all agreed indicators during the first 
twelve months of the Action and to carry out the impact assessment at the end of the Action. 

The progress reports could be shared with the ECOWAS Commission and UEMOA. 

Should these reports to identify difficulties such as lack of political will for the implementation 
of one component or any change that might jeopardize the achievement of the results targeted, 
the action in the country concerned could be reoriented in such a way that will guarantee the 
successful implementation of the programme. 

15. EVALUATION  

Having regard to the importance of the action, mid-term and final evaluations will be carried 
out for this action or its components via independent consultants contracted by the Commission 
via an implementing partner.  

Mid-term evaluation will be carried out for problem solving and learning purposes, in particular 
with respect to implementation and operationalization at national level including by the 
programme management unit (2020 sem.1). 

The final evaluation will be carried out for accountability and learning purposes at various 
levels, taking into account in particular the operationalization at all levels addressed by the 
programme and the measures towards ensuring programme sustainability (2022 sem.2).   

The evaluation reports shall be shared with the ECOWAS Commission, the partner countries 
and other key stakeholders. The implementing partner and the Programme Steering Committee 
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shall analyse the conclusions and recommendations of the evaluations and, where appropriate, 
in agreement with the partner country, jointly decide on the follow-up actions to be taken and 
any adjustments necessary, including, if indicated, the reorientation of the programme.  

16.  AUDIT 

Without prejudice to the obligations applicable to contracts concluded for the implementation 
of this action, the Commission may, on the basis of a risk assessment, contract independent 
audits or expenditure verification assignments for one or several contracts or agreements. 

  



 

50 
 

 

17. COMMUNICATION AND VISIBILITY 

Communication and visibility of the EU is a legal obligation for all external actions funded by 
the EU.  

This action shall contain communication and visibility measures which shall be based on a 
specific Communication and Visibility Plan of the Action, to be elaborated at the start of 
implementation and supported with the budget indicated in section 5.6 above. 

In terms of legal obligations on communication and visibility, the measures shall be 
implemented by the Commission, the partner country, contractors, grant beneficiaries and/or 
entrusted entities. Appropriate contractual obligations shall be included in, respectively, the 
financing agreement, procurement and grant contracts, and delegation agreements.  

The Communication and Visibility Manual for European Union External Action shall be used 
to establish the Communication and Visibility Plan of the Action and the appropriate 
contractual obligations. 
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18. ANNEXES 
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6.2 Status of inclusion of 
WAPIS System in initial 

 
 
6.3 Status of national and/or 
regional budget line for the 
regional data sharing 
platform 

 
 
6.3 Zero (2017) 

 
 
6.3 TBD (2021) 

 
 
6.3 
National/regional 
budget allocation 

ensuring the regional data 

sustainability.  
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Annex 2: Indicative work plan and timeline 
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Annex 3: Operation Infra 

 

Given the success of the INFRA-RED model, INTERPOL Fugitive Investigative Support (FIS) 
Sub Directorate, in collaboration with the Action "Support to the strengthening of police 

ration 
Infra for the benefit of the Action. 
 
Such Operation Infra will aim at promoting international exchange of information on the 
whereabouts of fugitives who are wanted by the following African countries: Benin, Burkina 
Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory Coast, Liberia, Mali, 
Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania and whom are believed to have left 
their national jurisdiction and could be located abroad. 
 
Operation Infra has three primary objectives:  
 

1. To encourage countries implementing the Action to insert relevant data related to 
wanted criminals in their national WAPIS System or WAPIS-like System, as well as to 
examine the possibility of extending the search for individuals wanted at a national level 
to an international level and consequently to request an INTERPOL Red Notice and/or 
Diffusion so that they can be included in the forthcoming operation. 

2. To enable or facilitate the arrest of wanted criminals by beneficiary countries (Benin, 
Burkina Faso, Cape Verde, the Gambia, Ghana, Guinea-Bissau, Guinea, Ivory Coast, 
Liberia, Mali, Nigeria, Niger, Senegal, Sierra Leone, Togo and Mauritania). 

3. To follow-up on the operation and arrests in order to gather additional relevant 
information on cases and further detect criminal networks. 
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Operation Infra consists of four (4) phases: 
 
PHASE 1: Preparatory 
The preparatory phase will start with the organization of two operational meetings. These 
meetings will allow investigators to present priority cases of fugitives to be targeted in the 
framework of the operation and to perform checks on INTERPOL databases for additional 
information. Based on the information collected on the proposed cases, FIS will put together a 
compilation of suitable Red Notices, Blue Notices and Diffusions that can be worked during 
the operational phase and inform investigators of the final list of cases. Cases already part of 
the previous INFRA Operations will not be included in the forthcoming one. 
  
INTERPOL will promote the exchange of investigative information on the selected cases 
through the network of investigators participating in the operation and with concerned National 
Central Bureaus. 
 
FIS will study the cases and make information requests to investigators in view of providing 
missing identification materials (including photos, fingerprints and travel documents), possible 
whereabouts, and recent developments related to the cases, allowing FIS to prepare exhaustive 
Intelligence Notifications for each of the targets. Whenever possible, INTERPOL analysts will 
also develop criminal analysis on the cases, including on possible accomplices and associated 
organized crime groups. This will give investigators a clear picture of the cases assigned to 
them based on all the information available.  
 

System or WAPIS-like System, as well as into INTERPOL databases, thus augmenting the 
quantity and quality of available data on international fugitives available locally and globally. 
 
 
PHASE 2: Operational 

operational phase. The first week of this phase will be run in Abidjan, with country investigators 
and FIS staff working side by side. During this week, we invite investigators working for 
specialized units and/or the National Central Bureau) from each of the countries. Due to space 
constraints, the maximum number of investigators will be 20.  
 
During the week, investigators will first receive a briefing on the running of the operation, after 
which they will prepare and disseminate, in coordination with FIS, the template messages 
addressed to the NCBs in the country (ies) identified as possible locations of fugitives. 
Investigators will also have the possibility to discuss their cases with investigators from 
countries where the fugitives are believed to be residing or frequenting. 
 
After this week, investigators will return to their home units and follow up their respective cases 
through exchanges of new and additional information regarding the targets with the concerned 
countries. Coordinated actions will take place, with the aim of performing provisional arrests 
and extraditions wherever possible. 
 

ses Sub-Directorate (CAS) will analyse all exchanged messages 
in the framework of the operation. Countries will be requested to transmit all available 
information on fugitives arrested in the respective territory in the framework of the operation, 
including biometric data, financial support, involvement in other criminal activities in the 
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country where the arrest took place, previous whereabouts, travel routes and means, use of 
fraudulent documents, etc. 
 
 
PHASE 3: Media Phase  
A media campaign will follow the operational phase, reaching to the widest possible audience 

public website, but also through national police websites and general media, in order to obtain 
information from the public on the possible location of fugitives. As this can be sensitive, 
information concerning the fugitives will only be made public under the following 
circumstances: 
 

a. If legally possible in the requesting country and in the country where the fugitive is 
believed to be located. 

b. If permission is received from the requesting country and an agreed form of words is 
 

c. If it is believed that it will bring added value to the case.  
 
A dedicated INTERPOL Press Officer will be assigned to the operation for its duration and the 
media strategy will be subject to a separate report in due course. 
 
A dedicated service ensuring 24/7 coverage from Lyon in order to receive, analyse and research 
any information arriving from the public and member countries involved in the operation will 
be in place.  
FIS will follow up leads on the possible location of fugitives, assessing, developing and 
disseminating relevant information to concerned NCBs. 
 
 
PHASE 4: Final Report 
A written debrief of the operation with all parties involved will take place. Whenever necessary, 
operational leads will continue to be followed and information exchanged between INTERPOL 

 A report will be written highlighting the 

with the aim of highlighting best practices to be adopted to prevent possible migratory 
movements of fugitives and criminals across borders and to identify possible weaknesses in 
border security system. Key findings will be included in the report if appropriate. 
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Outcomes 

1. Increased quantity and quality of data on wanted criminals inserted in the participating 
WAPIS System or WAPIS-like System and in INTERPOL databases, 

including on used travel documents, biometric data and possible whereabouts of 
fugitives. 

2. Arrests of criminals, thus contributing to destabilizing organized crime groups active in 
serious crime across the broader West Africa region , including smuggling of migrants, 
human trafficking, drug trafficking and terrorism. 

3. Enhanced awareness of the operational value of the WAPIS System or WAPIS-like 
System and of the benefits of systematically crosschecking information between 
countries.  

4. Enhanced networking between fugitive investigators, prosecution services, organized 
crime experts, border police services and other specialized units. 

 
 

 


		2025-08-05T07:11:32+0000
	Ref. Ares(2025)6367869 - 05/08/2025




